Data Wearhouse Project

DWH Epics

Name	Progress	Last edited time
🔍 Requirement Analysis	1	@August 26, 2025 11:11 AM
🛒 Desing Data Architecture	1	@August 26, 2025 11:12 AM
🕐 Project Initialization	1	@August 26, 2025 11:09 AM
🟠 Build Bronze Layer	1	@August 28, 2025 11:37 PM
⚪ Build Silver Layer	1	@August 28, 2025 11:38 PM
🟡 Build Gold Layer	1	@August 28, 2025 11:38 PM

DHW Task

DWH Epics 1	Task	Checkbox
🛒 Desing Data Architecture	Choose Data Management Approch	☑
🛒 Desing Data Architecture	Draw the Data Architecture	☑
🛒 Desing Data Architecture	Design the Layers	☑
🔍 Requirement Analysis	Understand the Requirement	☑
🔍 Requirement Analysis	Analyse	☑
🕐 Project Initialization	Create Detailed Project Tasks(Notion)	☑
🕐 Project Initialization	Define Project Naming Conventions	☑
🕐 Project Initialization	Create Git Repo and Prepare The Repo Strucutre	☑
🕐 Project Initialization	`	☑
🟠 Build Bronze Layer	Analysis:Source systems	☑

🟫 DWH Epics 1	🟫 Task	☑ Checkbox
🟠 Build Bronze Layer	Coding: Data Ingestion	☑
🟠 Build Bronze Layer	Validating :Data Completeness & Schema Checks	☑
🟠 Build Bronze Layer	Document:Draw Data Flow(Draw.io)	☑
🟠 Build Bronze Layer	Commit Code in Git Repo	☑
⚪ Build Silver Layer	Analysising: Explore and Understand Data	☑
⚪ Build Silver Layer	Codign : Data Cleaning	☑
⚪ Build Silver Layer	Validating : Data Correctness Checks	☑
⚪ Build Silver Layer	Documenting and Versioning in GIT	☑
⚪ Build Silver Layer	Commit Code in Git Repo	☑
🟡 Build Gold Layer	Analysing: Explore Business Objectives	☑
🟡 Build Gold Layer	Coding: Data Integration	☑
🟡 Build Gold Layer	Validating: Data Integration Checks	☑
🟡 Build Gold Layer	Document: Draw Data Model of Star Schema(Draw.io)	☑
🟡 Build Gold Layer	Document: Create Data Catalog	☑
🟡 Build Gold Layer	commit code in git repo	☑